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MARSHALLTOWN
MORE THAN EVER

January 10, 2022

To: Mayor Joel T.S. Greer
Members of the City Council

From: Jay C. Koch, P.E.
Civil Engineer I

Joel Greer, Mayor

Jessica Kinser, Administrator
Heather Thomas, Public Works
24 North Center Street
Marshalltown, IA 50158-4911
Tel - (641) 754-5701

Fax - (641) 754-5717

Re: SMW17001 4" St and Meadow Ln Storm Sewer Improvements — Vieth
Construction Corporation for an increase of $2,300.00 and Time Extension of 70 days.

Policy Issue: City policy requires approval of all Change Orders exceeding $25,000

Recommendation: Staff recommends approval of the Change Order as submitted.
The time extension request will start as soon as construction starts up again in the
spring. We would anticipate startup not later than April 12, 2022 thus the change order
dates reflect this. The change order will adjusted based on the date when construction

starts in the spring.

Background: The attached change order addresses modifications to three (3) storm
sewer inlets due to the locations of utilities. The time extension is for 70 days due to
utility delays. The letter from Vieth Construction attached to change order #3 explains
the delays and corresponding days. The costs and additional days are acceptable to the

staff.

Budget Impact: The project has sufficient funds for this change order.

Attachment: Change Order #3

cc:  Jessica Kinser, City Administrator

City Council
Al Hoop, Gabriel Isom, Barry Kell, Mike Ladehoff,

Marshalltown

Jeff Schneider, Gary Thompson, Dex Walker \ l | I I |



